
 

PARK AND RECREATION COMMISSION 

TOWN OF NEEDHAM, MASSACHUSETTS 

 

Minutes of Meeting 

June 11, 2018 

 

PRESENT:  Christopher J. Gerstel, Chairman 

  Cynthia J. Chaston, Vice Chairman 

David C. DiCicco, Member 

Michelle S. Geddes, Member 

Matthew M. Toolan, Member 

Patricia M. Carey, Director 

 

ABSENT: Robyn G. Fink, Assistant Director 

 

Mr. Gerstel called the meeting to order at 7:03 PM at the Charles River Room at the Public 

Services Administration Building.   

 

1. Minutes of Meeting – May 21, 2018: Mr. Toolan made a motion to approve the minutes of 

the meeting of May 21, 2018.  The motion was seconded by Mr. DiCicco and was passed 

unanimously.    

 

2. Director’s Report: The Commission reviewed the written report.  Mr. DiCicco asked if the 

Minuteman Model Yachting Club would be returning to Rosemary Lake, as it seemed safer 

than sharing the space with pedestrians and those fishing at the Reservoir.  Ms. Carey is 

waiting to hear back from them.  Typically, the Club sets up at the Reservoir in the late 

winter and would move to Rosemary after it had filled from the spring pool maintenance.  

The sediment removal project will start in late August/early September, so they may want to 

remain at the Reservoir for this season.  Regarding the clean-up of Parcel 74, Mr. Toolan 

noted that it looked like work was being done because of the number of construction vehicles 

parked along Cheney Street and on the parcel.    
 

3. Program Report: The Commission reviewed the written report.  Ms. Carey shared a sample 

fun “survival” packet being given to all this summer’s staff members.  Mr. Gerstel noted that 

he was in the building for an evening meeting last week and met up with Recreation 

Supervisor Angela O’Connor and Administrative Specialist Kristen Wright still hard at work.   

 

4. Discussion Items:    

 

A. Needham High School Community Action Project – Student Presentation: The 

students were not able to attend.  Ms. Carey will see if they are available for another 

meeting, or able to share their written presentation.   

 

B. Needham High School Parking: The Commission reviewed an e-mail request from 

Needham High School Principal Aaron Sicotte to consider allowing Needham High 

students to use the Rosemary Recreation Complex parking lot during the completion of 

the construction project at the High School in the fall.  Ms. Carey explained that the 

students have a set number of spaces at the High School, which has been reduced due to 



Needham Park and Recreation Commission 

Minutes of Meeting 

June 11, 2018  

Page 2 of 4 

 

 

construction.  The Memorial Park construction project will limit the number of spaces 

available this summer, and when school comes back into session, the construction 

fencing will be re-set to allow for the designated number of parking spaces under the 

agreement with the Trustees of Memorial Park.  She reminded the Commission that they 

had previously approved temporary parking for the Memorial Park contractors after the 

pool season and until needed for the 2019 pool season.  Mr. Toolan made 3 notes: a) how 

is it enforced?; b) how is it restricted to a certain period of time?; and c) how is it known 

that approval is not in perpetuity?  Mr. DiCicco noted that the agreement between the 

Trustees and High School does not allow for permits with a fee as they are at the High 

School.  He reminded the Commission that the Planning Board had placed restrictions on 

parking, so the Commission needs to insure enough is available for events at Rosemary 

Recreation Complex.  Mr. Gerstel stated that the Commission is not prepared at this time 

to respond to the request, as Rosemary Recreation Complex is not open, and time is 

needed to plan for the uses of the building.  Mr. Toolan added that allowing use by the 

Memorial Park contractors helped ease the issue at Memorial Park for the students.   

 

C. Commission Agendas: The Commission reviewed state requirements for agendas, and 

looked at sample agendas from other Town boards.   Mrs. Chaston suggested adding 

“Issues not reasonably anticipated by the Chair within 48 hours” to the agenda, in the 

event something important comes up after the agenda is posted.  Ms. Carey reminded the 

Commission that the agenda can be revised through the afternoon of the meeting.  Mr. 

Toolan asked if voting items should be included, and Mrs. Chaston recommended that it 

not be a common practice, but that voting items not be prohibited from being discussed if 

urgent.  Mr. Gerstel asked to have the additional agenda item added, prior to “Topics for 

Future Agendas.”   

 

D. Fall Field Scheduling: Ms. Carey is hoping to get the fall schedule done as early in the 

summer as possible, so that it is complete prior to the opening of the new facility.  

Needham Baseball and Softball has asked for consideration to use the lights at Claxton 

for their 1
st
 and 2

nd
 grade program twice a week, so that the practice sessions with a 

trainer can be held later in the day.  Junior Football uses Claxton for their secondary 

space, but not all evenings.  Mr. Toolan raised a concern with repetitive drills in the 

outfield areas. He also noted that parents may not want younger children out later in the 

evening as it got colder. Mr. DiCicco recommended that priority use of fields be for “in-

season” sports, rather than adapting space for sports playing multiple seasons.   

 

E. Rosemary Recreation Complex: The Commission reviewed the written construction 

report, as seen in Appendix A.  Mrs. Chaston and Mrs. Geddes gave updates on their 

recent tour of the construction site and noted they were impressed with the layout.  Mrs. 

Chaston was concerned that too many projects remained to be done by early August, but 

Mr. Toolan noted that the site was large enough for bringing in extra staff to get some 

tasks done quickly.  Ms. Carey noted that the target dates on the master calendar are 

being met.   Mr. Toolan noted that most of the change orders that have been reviewed are 

due to missing information from the architectural documents or from their subcontractors.  

Ms. Carey and the Town Manager met with the special counsel for the issue related to the 

Land and Water Conservation Fund.  Mr. Gerstel and Mrs. Chaston will attend an 
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upcoming “chairs” meeting for an update on options that include going through the 

conversion process.  A resident has offered to donate land to the Town which could assist 

with the conversion steps.  Additional information will be available at an upcoming 

meeting.   The Commission reviewed the written operations update, with staffing, 

purchases, and membership updates.  The Commission also reviewed a note from Alan 

Rubin, owner of Sam’s Hotdogs suggesting the possibility of a trial set-up of the cart in 

an area away from vehicles.  Mr. Toolan reminded the Commission of the prior 

discussion about mobile food vendors, including trucks and carts and the decision to wait 

on making any decisions until the facility was open and use of the site by patrons and 

vehicles was better known.  The consensus was that no new information was available, so 

the Commission would stay with the original decision to wait until after the facility is 

open.  Mr. Gerstel asked the Commission to come to the next meeting with ideas about 

possible ways to celebrate the opening.   Mrs. Geddes mentioned the prior discussion 

about a possible celebration in September followed by a larger event in the spring.   

 

 

5. Action Items: 

 

A. Appointment – Community Preservation Committee: Mr. Gerstel’s three year term 

will expire at the end of June as the Commission’s representative on the Community 

Preservation Committee, and he is eligible to serve a second term.  Mrs. Chaston made a 

motion to re-appoint Mr. Gerstel to serve as the Park and Recreation Commission 

representative on the Community Preservation Committee.  The motion was seconded by 

Mr. Toolan.  Mrs. Chaston thanked Mr. Gerstel for his work on the CPC and for keeping 

the Commission regularly updated.  Mr. Gerstel thanked the Commission for their 

support and stated he was willing to accept the appointment.  The motion was 

unanimously approved.     

 

B. Request – Needham Baseball and Softball: The Commission reviewed the request from 

Needham Baseball and Softball to place a storage pod in the Dwight parking lot for the 

duration of the construction project at Memorial Park.  Their regular storage areas in the 

building are temporarily displaced while the building is reconstructed.  Ms. Carey noted 

that the spring was the only regular use of the diamond, and there was sufficient parking 

available for that use with the pod in place.  Mr. Toolan made a motion to approve the 

request from Needham Baseball and Softball to place a storage pod in the Dwight parking 

lot for the duration of the Memorial Park construction project.  The motion was seconded 

by Mr. DiCicco and approved unanimously.   

 

C. Special Event Request – Norfolk Lodge: Ms. Carey noted that this was an annual 

request for a family picnic at Claxton Field, and there are no concerns.  Mrs. Geddes 

made a motion to approve the request from Norfolk Lodge A.F. & A. F. to host a family 

picnic at Claxton Field on Saturday, August 18, 2018 from 11 AM – 5 PM. The motion 

was seconded by Mr. Toolan and passed unanimously.  

 

D. Special Event Request – MA Soccer: The Commission reviewed the request from MA 

Soccer to host for men’s state championship soccer games on July 22, July 29, and 
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August 5, 2018 at DeFazio’s two synthetic turf fields.  As the fields are being prepared in 

late July/August for the heavy fall use, and there was no direct connection to a Needham 

organization, the Commission did not support approving this request.  Mr. Toolan made a 

motion to deny the request from MA Soccer to host championship soccer on July 22, July 

29, and August 5, 2018.  The motion was seconded by Mrs. Geddes and passed 

unanimously.   

 

6. Topics for Future Agendas: None presented.   

 

7. Adjournment of meeting: Mrs. Chaston made a motion to adjourn the meeting at 8:50 PM. 

The motion was seconded by Mr. Toolan and the meeting adjourned at 8:50 PM. 

 

 

Respectfully submitted, 

 

 

Patricia M. Carey, CPRP 

Director  



                                        
 

 

 

 

 

 

 

 

 

ROSEMARY RECREATION COMPLEX 

Construction Update from the Director of Park and Recreation 

Friday, June 8, 2018 

 

 

 

QUESTIONS FOR COMMISSION 

 

 A discussion will be held about possible names for multi-purpose room. Mr. DiCicco has been 

reviewing documents from when the original pool was designed and built.  A Needham resident has also 

approached the Town Clerk suggesting that the pools be named for Jack Marr, then-Town Engineer who 

developed the concept of the pool in the lake with his former firm Metcalf-Eddy.  

 Commission continues to review policies and fees for use of multi-purpose room.     

 

 

TOWN TASKS 

 

 The PPBC’s next meeting for Rosemary Recreation Complex is on Monday, June 11, 2018 at 9 PM.   

 The weekly meetings are held on Thursdays at 10 AM in the construction trailer, on site.  

 The Town has finalized the major FF&E list of purchases, and has put aside funds for outdoor furniture, 

and other items related to operations, including the pool vacuum(s).  Quotes are being reviewed for 

purchases.   

 The Town is finalizing the phone, WiFi, and technology purchases.   

 

 

CONTRACTOR 

 

 G&R provides weekly “two week look ahead” schedules.  The 6/7/18 report is attached.     

 G&R continues to submit materials/equipment information for approval.  BH+A reviews and approves, 

or returns for additional questions.  

 Permanent electricity has been connected to the facility.  

 The epoxy floors in the bathhouse and staff rooms will be installed next week, which allows for final 

restroom installations.   

 The concrete on the ramps, plaza areas and spray deck is complete. The next major task will be the 

pouring of the pool deck.   

 The framework for the bench decks is complete, and the finish surface is underway.    

 Work is set to begin on the installation of drainage layers under the porous pavement.  This will allow 

for setting of curbs and creation of the sidewalk.    
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 Installation of the perimeter fencing has begun.  

 Most slope areas have been hydro-seeded, and upper lot plantings will begin.   

 After all inspections, final ceilings will be completed on both floors.   

 

 

ISSUES BEING RESOLVED 

 

 

 The PPBC discussed the contingency fund at their 11/13 meeting.  After their approved change orders, 

the balance is $722,248.  There are other change orders under review, including acceleration time for the 

pools and possible winter condition work for the pools.  Those possible change orders are estimated at 

$274,800, leaving an estimated balance of $447,448.  To date, change orders have primarily related to 

unforeseen field conditions, the addition of the ballasts and the pump vault, and acceleration time for the 

pools.  The PPBC will continue to monitor to insure only essential change orders are approved.  Some 

decisions on amenities will not be able to be made until late in the project, when more is known about 

the remaining contingency funds.  Once the Gunite work is done on the two pools, the major concern for 

time for that portion of the project is relieved, and all remaining tasks can be completed in the spring.  

6/8/18: update will be provided at PPBC meeting.  5/18/18: Current contingency balance $80,000+.  

5/4/18:  Funds have been moved to be able to keep the contingency funds in place.  One item that BH+A 

had us hold for pool safety equipment can now be used as most of the items were included in the 

construction budget, including the winter safety cover.   4/20/18: The draft contingency has gone low, 

but some of the possible projects that have funds being held are under review and either eliminated or 

lower actual costs are being realized.  4/6/18: An updated budget is being developed this weekend for 

presentation at the 4/9/18 PPBC meeting.  The Commission will be able to review at their meeting prior 

to PPBC. 3/23/18 update: current contingency balance is $388,903, with about $190,100 of possible 

costs to come from contingency.  3/9/18 update: no new information 2/23/18 update: no new 

information 2/9/18 update: Contingency balance is $523,969, but there is a possibility of $218,500 in 

anticipated costs.  1/19/18 update: Contingency balance is $619,583, but there is a possibility of up to 

$264,000 in anticipated costs, so if all of those are approved (which they won’t be), the balance would 

be $355,583. 1/5/18 update: time sensitive work on pools was completed.  12/15/17 update: This week’s 

weather caused a delay on the competitive pool, but work is expected to re-start on Monday, using a 

heating system.  12/1/17 update: the weather has cooperated during this phase of work, and the weather 

outlook appears to be favorable.  Work on the recreation pool has progressed faster than expected.   

 

 As reported to the Commission at the 9/25 meeting, the National Park Service (NPS) has indicated that it 

feels the project is a change in scope (or a conversion) from the original purpose that received federal 

Land and Water Conservation Funds (LWCF).  The information has been reviewed with legal counsel 

who has provided options for moving forward, including (a) getting assistance for federal 

representatives to review project with NPS, as outdoor recreation scope has increased since original 

funding (including addition of camp property); and (b) look at conversion process.  The Town Manager 

is reviewing options and will provide input to PPBC and Commission. 6/8/18:  Special counsel has 

recommended that the Town look into the conversion process.  An outline of requirements is 

attached to this report.  A meeting will be scheduled with Chairs/Vice Chairs of several boards, 

including Commission, to discuss next steps. I have reached out to a resident who had expressed 

interest in donating property to the Town which could be part of the conversion resolution.    

5/18/18: meeting will be held with special counsel in early June to determine recommendations for next 

steps.  5/4/18: The response from LWCF is attached, and the ruling was not in favor of the Town’s 

request.  4/20/18: The Town’s special counsel for this has been notified to expect a response within the 

next two weeks.  4/6/18 update: no new information.  3/23/18 update: no new information. 3/9/18 



update: no new information 2/23/18 update: no response from National Park Service. 2/9/18 update: The 

attorneys have sent a letter to the National Park Service on behalf of the Town.  The letter, without 

exhibits, is attached to this report.  1/19/18 update: no change in status 1/5/18 update: the legal team has 

had a discussion with the state representative, but will need to provide more information to the federal 

contact.  The Health Director and I are working on that information.  12/15/17 update: The Director of 

Health and Human Services and I have provided some additional information to the legal team who will 

work on a response to the National Park Service.   11/30/17 update: the Chairman, Vice Chairman and 

Director attended a meeting with special legal counsel, representatives of Board of Selectmen, PPBC, 

Planning Board, the Town Manager and Assistant Town Manager-Operations. Legal counsel will reach 

out to the state representative for LWCF and indicate that the Town will be resubmitting a request, with 

additional information outlining why it is not a conversion project.   11/17/17 update: no new 

information until after the 11/22 meeting with Town Manager and legal advisors. 11/3/17 update: no 

new information until the meeting later in the month.  10/27/17 update: A meeting with representatives, 

including Commission Chairman and Vice Chairman, is scheduled for later in November.    

 

 Some of the changes to scope, including the addition of the pool ballasts, have added some days to the 

project timeline for the buildings.  G&R is working on ways to keep this part of the project moving on 

schedule. 6/8/18: No additional update, or changes to current construction schedule.  5/18/18: 

Updated schedule shows substantial completion August 2
nd

.  Update on meeting will be provided at 

Commission meeting.  5/4/18: An updated schedule is due the third week in May, and the Chair, Vice 

Chair and Director will attend a meeting on May 18
th

 to get an update.  4/20/18: an update on the 

construction schedule will be provided to the Commission at their 4/23 meeting, and will be discussed 

later in the evening at the PPBC meeting.  The goal is to finish projects, moving out towards the lower 

parking lot so that the porous pavement final layer is the last sequence of work.  4/6/18 update: an 

updated schedule will be provided to the project manager later today.  Information will be reviewed with 

the Commission at their 4/9 meeting prior to PPBC.   3/23/18 update: an updated schedule will be ready 

for the 4/9/18 PPBC meeting.  3/9/18 update: no new information 2/23/18 update: the pools remain on 

(or slightly ahead) of schedule.  The buildings are preparing for inspections from the Building 

Department, and if all goes well, it will move the project into the drywall phase.  2/9/18 update:  as 

noted on 2.1.18 e-mail to Commission, the current finish date for the building is early July (using worst 

case scenario time line).  The contractor is working on tightening up the schedule where possible.  At the 

2.5.18 PPBC meeting, it was suggested that the Commission be prepared that the delays could lead into 

mid-July.  1/19/18 update: there was a slight delay due to the weather conditions, including snow, but 

the building is within days of being weather tight; 1/5/18 update: slowdown on framing and 

winterization of building 12/15/17 update: the framing has been accelerated under a bonus system, and 

is on track to be winterized by 1/15/18. 11/30/17 update: a plan for accelerating the framing work has 

been submitted to the project manager by G&R and will be reviewed by PPBC.  The goal is to have the 

building winterized by January 15, 2018.   11/17/17 update: G&R has noted to PPBC that they reserve 

their rights for the need for additional time if circumstances cause a delay beyond June 15
th

.  All efforts 

continue to be made to keep the building project on schedule. The current anticipated delay dates are 3 

days for the pools and 17 days for the building.  11/3/17 update: plans continue to keep moving the 

schedule forward to reach the mid-June deadline.  Because of the ballast work, the “float” time in the 

building schedule is gone, so G&R is working on ways to keep moving forward.  A discussion on the 

schedule will be held at the next PPBC meeting.   

 

 At the 5/25 project meeting, the working group will meet with the Building Commissioner to start the 

steps for the close-out and insure that everything can quickly get approved at the conclusion of 

construction for the approval of the occupancy permit.   


